COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2020

ESTI MATE SUMVARY 09: 43: 51
CONTI D: C22318 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 22318- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TI ME ALLOW 50 WORK DAYS
I-70 EXIT 26 DDl MODI FI CATI ONS PERCENT TIME:  100. 00 ORI G TI ME ALLOW 50 WORK DAYS
PRQIECT NO SHE0701- 243
1-70 EXIT 26 DDI MODI FI CATI ONS
NAVE OF ROAD:
PRQJECT COUNTI ES: MESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 02/ 03/ 2020 DATE TI ME STARTED 09/09/2019
P.O. Box 4768 DATE LET 05/ 16/ 2019 DATE WORK BEGAN 09/ 09/ 2019
DATE AWARDED 05/ 24/ 2019 DATE TI ME SToPPED 12/03/2019
DATE CONTRACT EXECUTED 06/25/2019 DATE ACCEPTED 12/ 03/ 2019
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 09/09/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIJECT AMT: $ 881, 379. 64 PARTI CI PATI NG $ 881, 379. 64 $ -203. 16
AWARD PRQJECT AMT: $ 864, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 881, 379. 64 -203.16
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 881, 379. 64 -203. 16
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0. 00 12, 960. 00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 881, 379. 64 12, 756. 84
L1 QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 881, 379. 64 12, 756. 84
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 12, 756. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00040

202- 00195

202- 00201

202- 00203

202- 00210

202- 00220

202- 00250

202- 00705

202- 00805

202- 00821

203- 00010

C22318

22318-BI D
SHE0701- 243

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Electrical Conduit

*Rermoval of Median Cover

*Renoval of Curb

*Rermoval of Curb and Gutter

*Renmpoval of Concrete Pavenent

*Rermoval of Asphalt Mat

*Renpoval of Pavenent Marking

*Rermoval of Light Standard Foundation

*Renpoval of Overhead Sign Structure

*Rermoval of Sign Panel

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
528. 000
LF
5. 00000
1, 442. 000
sy
5. 00000
522. 000
LF
5. 00000
835. 000
LF
8. 00000
384. 000
5%
25. 00000
180. 000
sy
16. 00000
1, 297. 000
SF
4.00000
4.000
EACH
500. 00000
1. 000
EACH
6, 350. 00000
3. 000
EACH
400. 00000
1, 280. 000
oy

17. 00000

Page 2
ESTI MATE RUN 02/ 03/ 2020
09: 43:51

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

528. 000
0. 000 0.00

528. 000 2,640.00

1, 442. 000
0. 000 0. 00

1,442.000 7,210. 00

522. 000
0. 000 0.00

522. 000 2,610.00

835. 000
0. 000 0. 00

835. 000 6, 680. 00

384. 000
0. 000 0.00

384. 000 9, 600. 00

180. 000
0. 000 0. 00

180. 000 2, 880. 00

1, 297. 000
0. 000 0.00

1, 297. 000 5,188. 00

4. 000
0. 000 0. 00

4.000 2, 000. 00

1. 000
0. 000 0.00

1. 000 6, 350. 00

3. 000
0. 000 0. 00

3. 000 1, 200. 00

1, 280. 000
0. 000 0.00

1, 280. 000 21, 760. 00



CONTI D: C22318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22318-BID ESTI MATE RUN 02/ 03/ 2020
PRQJECT: SHEO701- 243 ESTI MATE NO. 0004 09: 43: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01140 *Rolling 9. 000 9. 000
HOUR 0. 000 0. 00
50. 00000 9. 000 450. 00
0065 203-01500 *Bl adi ng Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0070 203-01582  *Truck (Dunp) Deleted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 203-01590 *Front End Loader (Rubber Tire) Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0080 203-01594  *Conbi nation Loader Deleted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 203-01597 *Pot hol i ng 18. 000 18. 000
HOUR 0. 000 0. 00
250. 00000 18. 000 4,500. 00
0090 208-00002 Erosion Log Type 1 (12 Inch) 60. 000 60. 000
LF 0. 000 0. 00
10. 00000 60. 000 600. 00
0095 208- 00035 Aggr egat e Bag 168. 000 168. 000
LF 0. 000 0. 00
1.00000 168. 000 168. 00
0100 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
2,000. 00000 1. 000 2,000. 00
0105 208-00054 StormDrain Inlet Protection (Type II) 11. 000 11.000
EACH 0. 000 0. 00
150. 00000 11. 000 1, 650. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) Deleted by 0. 000 0. 000
105
HOUR 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D: C22318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22318-BID ESTI MATE RUN 02/ 03/ 2020
PRQJECT: SHEO701- 243 ESTI MATE NO. 0004 09: 43: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0120 208-00107 Renoval of Trash Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 210-00810 Reset Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0130 304-03000 *Aggregate Base Course (Cl ass 3) 525. 740 525. 740
TON 0. 000 0. 00
31. 00000 525. 740 16, 297. 94
0135 304-06000 *Aggregate Base Course (Cl ass 6) 611. 500 611. 320
TON 0.180 5.94
33. 00000 611. 500 20,179.50
0140 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 177. 100 177. 100
TON 0. 000 0. 00
300. 00000 177.100 53, 130. 00
0145 411-10255 *Enul sified Asphalt (Sl ow Setting) Deleted by 105 0. 000 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
0150 412-00900 *Concrete Pavenent (9 Inch) 1, 523. 000 1, 523. 000
SY 0. 000 0. 00
80. 00000 1,523. 000 121, 840. 00
0155 503-00018 *Drilled Shaft (18 Inch) 5. 000 5. 000
LF 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0160 503-00054 *Drilled Shaft (54 Inch) 48. 000 48. 000
LF 0. 000 0. 00
1, 260. 00000 48. 000 60, 480. 00
0165 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 38. 000 38. 000
LF 0. 000 0. 00

45. 00000 38. 000 1, 710. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

606- 00910

606- 01340

606- 02003

609-21020

612-00021

613- 00200

613- 00306

613- 07002

613-40010

614- 00012

614-00013

C22318

22318-BID
SHEO0701- 243

| TEM
DESCRI PTI ON

ROADWAY

*Quardrail Type 9 (Style CA)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*Curb and CGutter Type 2 (Section II-B)

Del i neator (Type |) (Barrier)

*2 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

*Type Two Pull Box

*Li ght Standard Foundati on

Sign Panel (Class Il)

*Sign Panel (Class I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
79. 000
LF
145. 00000
1. 000
EACH
1, 420. 00000
1. 000
EACH
3, 160. 00000
744. 000
LF
27.00000
3. 000
EACH
60. 00000
535. 000
LF
13. 00000
127. 000
LF
52. 00000
1. 000
EACH
960. 00000
4. 000
EACH
1, 680. 00000
11. 000
SF
30. 00000
504. 000
SF

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

79. 000
0. 000
79. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

744.000
0. 000
744.000

3. 000
0. 000
3. 000

535. 000
0. 000
535. 000

127. 000
0. 000
127. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

11. 000
0. 000
11. 000

504. 000
0. 000
504. 000

Page 5

ESTI MATE RUN 02/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:43:51

AMOUNT

11, 455

1, 420.

3,160

20, 088

180.

6, 955

6, 604

960.

6,720

330.

15, 120

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22318-BID ESTI MATE RUN 02/ 03/ 2020
PRQJECT: SHEO701- 243 ESTI MATE NO. 0004 09: 43: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-01522 Steel Sign Support (2-1nch Round)(Socket) 1. 000 1.000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0230 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 4.000 4.000
EACH 0. 000 0. 00
500. 00000 4.000 2, 000. 00
0235 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
0240 614-70336 *Traffic Signal Face (12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0245 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 1.000
EACH 0. 000 0. 00
4, 050. 00000 1. 000 4, 050. 00
0250 614-85001 *| npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1.000 24,000. 00
0255 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0260 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
138, 583. 00000 1.000 138, 583. 00
0265 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
18, 490. 00000 1. 000 18, 490. 00
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 8. 000 8. 000
GAL 0. 000 0. 00
145. 00000 8. 000 1,160. 00
0275 627-30407 *Pref orned Thernopl astic Pavenent Marking 53. 000 53. 000

Wor d- Synbol Spe
( Y ) (sp SF 0. 000 0.00

17. 00000 53. 000 901. 00



CONTI D

ROADWAY

CAT NO0200

0280 627-30411

0285

630- 00000

0290

630- 00007

0295

630- 00012

0300

630- 80305

0305

630- 80341

0310

630- 80355

0315

630- 80357

0320

630- 80360

0325

630- 80363

0330 630-80364

C22318

SHEO0701- 243

22318-BID

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl aggi ng Station Light

Construction Traffic Sign (Panel

Si ze A)

Portabl e Message Sign Panel

Advance Warni ng Fl ashi ng
Type)

or Sequencing Arrow Panel (B

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce
Del eted by 105

(Wth Light) (Flashing)

Drum Channel i zi ng Devi ce
Del eted by 105

(Wth Light) (Steady Burn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
43.000
SF
15. 00000
89. 000
HOUR
8. 00000
28. 000
DAY
300. 00000
43.000
DAY
1, 000. 00000
3. 000
EACH
1, 500. 00000
53. 000
EACH
5. 00000
2.000
EACH
4, 000. 00000
2.000
EACH
1, 000. 00000
212. 000
EACH
40. 00000
0. 000
EACH
40. 00000
0. 000
EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

43. 000
0. 000
43. 000

89. 000
0. 000
89. 000

28. 000
0. 000
28. 000

43. 000
0. 000
43. 000

3. 000
0. 000
3. 000

53. 000
0. 000
53. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:43:51

AMOUNT

645.

712

8, 400

43, 000

4,500

265.

8, 000

2,000

8, 480

00

00

00

00

00

00

00

00

00

.00

.00



CONTI D: C22318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22318-BID ESTI MATE RUN 02/ 03/ 2020
PRQJECT: SHEO701- 243 ESTI MATE NO. 0004 09: 43: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70013 F/ A Concrete Pavenent |ncentive 4, 876. 800 4, 876. 800
FA 0. 000 0. 00
1. 00000 4,876. 800 4,876. 80
0345 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A Asphalt Cenent Cost Adj ustnment -370. 800 -370. 800
FA 0. 000 0. 00
1. 00000 -370. 800 -370. 80
0355 700- 70034 F/ A Grand Val |l ey Power 9, 389. 750 9, 389. 750
FA 0. 000 0. 00
1. 00000 9, 389. 750 9, 389.75
0360 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 630-80380 Traffic Cone 186. 000 186. 000
EACH 0. 000 0. 00
7.00000 186. 000 1, 302. 00
0385 900-00006 Added Item (Dollar)/ Overweight Load Price Reductions -20. 000 - 40. 000
DOL 20. 000 20. 00
1. 00000 -20. 000 -20.00
0390 900-00006 Added Item (Dollar)/ Failing Retroreflectivity Testing 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
0395 900-00006 Added Item (Dollar)/ Concrete Price Reduction -458. 200 -229. 100
DOL -229.100 -229.10

1. 00000 -458. 200 -458. 20



CONTI D: C22318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22318-BID ESTI MATE RUN 02/ 03/ 2020
PRQIECT SHEO0701- 243 ESTI MATE NO 0004 09:43:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0400 900-00006 Added Item (Dollar)/ Failing Retroreflectivity Testing -91. 350 -91. 350
DOL 0. 000 0. 00
1. 00000 -91. 350 -91.35
CAT 0200 CURRENT AMT $ 856, 379.64 % -203.16$ 856, 379. 64
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0370 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0375 620- 00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 25,000.00 % 0.00% 25, 000. 00
PRQJECT TOTAL CURRENT AMI $  881,379.64 % -203.16$ 881, 379. 64



